












BDE SPECIAL PROVISIONS 
 

The following special provisions indicated by an “X” are applicable to this contract.  An * indicates a new 
or revised special provision for the letting. 
 

File 
Name 

Pg.  Special Provision Title Effective Revised 

 80099   Accessible Pedestrian Signals (APS) April 1, 2003 April 1, 2020 
 80274   Aggregate Subgrade Improvement April 1, 2012 April 1, 2016 
 80192   Automated Flagger Assistance Device Jan. 1, 2008  
 80173   Bituminous Materials Cost Adjustments Nov. 2, 2006 Aug. 1, 2017 
 80246   Bituminous Surface Treatment with Fog Seal Jan. 1, 2020  
 80241   Bridge Demolition Debris July 1, 2009  
 5026I   Building Removal-Case I (Non-Friable and Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5048I   Building Removal-Case II (Non-Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5049I   Building Removal-Case III (Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5053I   Building Removal-Case IV (No Asbestos) Sept. 1, 1990 April 1, 2010 
 80425   Cape Seal Jan. 1, 2020  
 80384 9 X Compensable Delay Costs June 2, 2017 April 1, 2019 
 80198   Completion Date (via calendar days) April 1, 2008  
 80199   Completion Date (via calendar days) Plus Working Days April 1, 2008  
 80293   Concrete Box Culverts with Skews > 30 Degrees and Design Fills ≤ 

5 Feet 
April 1, 2012 July 1, 2016 

 80311   Concrete End Sections for Pipe Culverts Jan. 1, 2013 April 1, 2016  
 80277   Concrete Mix Design – Department Provided Jan. 1, 2012 April 1, 2016 
 80261   Construction Air Quality – Diesel Retrofit June 1, 2010 Nov. 1, 2014 
 80387   Contrast Preformed Plastic Pavement Marking Nov. 1, 2017  
 80029 13 X Disadvantaged Business Enterprise Participation Sept. 1, 2000 Mar. 2, 2019 
 80402 23 X Disposal Fees Nov. 1, 2018  
 80378   Dowel Bar Inserter Jan. 1, 2017 Jan. 1, 2018 
 80405   Elastomeric Bearings Jan. 1, 2019  
 80421   Electric Service Installation Jan. 1, 2020  
 80415 25 X Emulsified Asphalts Aug. 1, 2019  
 80423   Engineer’s Field Office Laboratory Jan. 1, 2020  
 80388 28 X Equipment Parking and Storage  Nov. 1, 2017  
 80229   Fuel Cost Adjustment April 1, 2009 Aug. 1, 2017 
 80417   Geotechnical Fabric for Pipe Underdrains and French Drains Nov. 1, 2019  
 80420   Geotextile Retaining Walls Nov. 1, 2019  
* 80304   Grooving for Recessed Pavement Markings Nov. 1, 2012 Nov. 1, 2020 
* 80422   High Tension Cable Median Barrier Reflectors Jan. 1, 2020 Nov. 1, 2020 
 80416 29 X Hot-Mix Asphalt – Binder and Surface Course July 2, 2019 Nov. 1, 2019 
 80398   Hot-Mix Asphalt – Longitudinal Joint Sealant Aug. 1, 2018 Nov. 1, 2019 
 80406   Hot-Mix Asphalt – Mixture Design Verification and Production 

(Modified for I-FIT Data Collection) 
Jan. 1, 2019 Jan. 2, 2020 

 80347   Hot-Mix Asphalt – Pay for Performance Using Percent  
     Within Limits – Jobsite Sampling 

Nov. 1, 2014 July 2, 2019 

 80383   Hot-Mix Asphalt – Quality Control for Performance April 1, 2017 July 2, 2019 
 80411   Luminaires, LED April 1, 2019  
 80393   Manholes, Valve Vaults, and Flat Slab Tops Jan. 1, 2018 Mar. 1, 2019 
 80045   Material Transfer Device June 15, 1999 Aug. 1, 2014 
* 80418   Mechanically Stabilized Earth Retaining Walls Nov. 1, 2019 Nov. 1, 2020 
 80424   Micro-Surfacing and Slurry Sealing Jan. 1, 2020  
 80428 36 X Mobilization April 1, 2020  
 80165   Moisture Cured Urethane Paint System Nov. 1, 2006 Jan. 1, 2010 
 80412   Obstruction Warning Luminaires, LED Aug. 1, 2019  
 80349   Pavement Marking Blackout Tape Nov. 1, 2014 April 1, 2016 
 80371   Pavement Marking Removal July 1, 2016  
 80389 37 X Portland Cement Concrete  Nov. 1, 2017  



File 
Name 

Pg.  Special Provision Title Effective Revised 

 80430 38 X Portland Cement Concrete – Haul Time  July 1, 2020  
 80359   Portland Cement Concrete Bridge Deck Curing April 1, 2015 Nov. 1, 2019 
 80431   Portland Cement Concrete Pavement Patching July 1, 2020  
 80432   Portland Cement Concrete Pavement Placement July 1, 2020  
 80300   Preformed Plastic Pavement Marking Type D - Inlaid April 1, 2012 April 1, 2016 
 3426I   Railroad Protective Liability Insurance Dec. 1, 1986 Jan. 1, 2006 
 80157   Railroad Protective Liability Insurance (5 and 10) Jan. 1, 2006  
 80306 39 X Reclaimed Asphalt Pavement (RAP) and Reclaimed  

    Asphalt Shingles (RAS)  
Nov. 1, 2012 Jan. 2, 2020 

 80407 49 X Removal and Disposal of Regulated Substances Jan. 1, 2019 Jan. 1, 2020 
 80419 60 X Silt Fence, Inlet Filters, Ground Stabilization and Riprap Filter 

Fabric 
Nov. 1, 2019 April 1, 2020 

 80395   Sloped Metal End Section for Pipe Culverts Jan. 1, 2018  
 80340   Speed Display Trailer April 2, 2014 Jan. 1, 2017 
 80127   Steel Cost Adjustment April 2, 2014 Aug. 1, 2017 
 80408   Steel Plate Beam Guardrail Manufacturing Jan. 1, 2019  
 80413   Structural Timber Aug. 1, 2019  
 80397 66 X Subcontractor and DBE Payment Reporting  April 2, 2018  
 80391 67 X Subcontractor Mobilization Payments  Nov. 2, 2017 April 1, 2019 
 80317   Surface Testing of Hot-Mix Asphalt Overlays Jan. 1, 2013 Aug. 1, 2019 
 80298   Temporary Pavement Marking April 1, 2012 April 1, 2017 
 80403   Traffic Barrier Terminal, Type 1 Special Nov. 1, 2018  
 80409 68 X Traffic Control Devices – Cones Jan. 1, 2019  
 80410   Traffic Spotters Jan. 1, 2019  
 20338   Training Special Provisions Oct. 15, 1975  
 80318   Traversable Pipe Grate for Concrete End Sections  Jan. 1, 2013 Jan. 1, 2018 
 80429   Ultra-Thin Bonded Wearing Course April 1, 2020  
 80288 69 X Warm Mix Asphalt Jan. 1, 2012 April 1, 2016 
 80302 71 X Weekly DBE Trucking Reports June 2, 2012 April 2, 2015 
 80414   Wood Fence Sight Screen Aug. 1, 2019 April 1, 2020 
 80427 72 X Work Zone Traffic Control Devices Mar. 2, 2020  
 80071 74 X Working Days Jan. 1, 2002  

 
The following special provisions are in the 2020 Supplemental Specifications and Recurring Special Provisions. 

 
File 

Name 
Special Provision Title New Location(s) Effective Revised 

80404 Coarse Aggregate Quality for 
Micro-Surfacing and Cape Seals   

Article 1004.01(b) Jan. 1, 2019 
 

 

80392 Lights on Barricades Articles 701.16, 701.17(c)(2) 
& 603.07 

Jan. 1, 2018  

80336 Longitudinal Joint and Crack Patching  Check Sheet #36  April 1, 2014 April 1, 2016 
80400 Mast Arm Assembly and Pole Article 1077.03(b) Aug. 1, 2018  
80394 Metal Flared End Section for Pipe Culverts Articles 542.07(c) and 542.11 Jan. 1, 2018 April 1, 2018 
80390 Payments to Subcontractors Article 109.11 Nov. 2, 2017  

 
 
The following special provisions have been deleted from use. 

 
File 

Name 
Special Provision Title  Effective Revised 

80328 Progress Payments 
   

 Nov. 2, 2013  
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STATE OF ILLINOIS 
______________________ 

SPECIAL PROVISIONS 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction, adopted April 1, 2016, revised January 1, 2020", the latest edition of the "Manual 
on Uniform Traffic Control Devices for Streets and Highways", and the “Manual of Test 
Procedures for Materials” in effect on the date of invitation for bids, and the "Supplemental 
Specifications and Recurring Special Provisions" indicated on the Check Sheet included herein, 
and the "Recommended Standards for Water Works", (Ten State Standards), latest edition, which 
apply to and govern the construction of Section 18-00123-00-SW, Safe Routes To School 
Bobolink Drive and Eagle Avenue in TAZEWELL County, and in case of conflict with any part, or 
parts, of said Specifications, the said Special Provisions shall take precedence and shall govern. 

LOCATION OF PROJECT 

This project is located on Bobolink Drive from Elgin Avenue to Eagle Avenue and on Eagle 
Avenue from Bobolink Drive to the north entrance to Central Intermediate School in the City of 
Washington, Tazewell County, Illinois. The total length of the project is approximately 1,430 feet 
(0.27 miles). 

DESCRIPTION OF PROJECT 

This project includes the construction of sidewalk along the north side of Bobolink Drive and along 
the east side of Eagle Avenue. The proposed work will include reconstruction of adjacent property 
entrance pavement, new curb ramps at crosswalk locations, and grading.  

TRAFFIC CONTROL PLAN 
Effective: May 13, 2016 

Traffic control shall be in accordance with the applicable sections of the "Standard Specifications 
for Road and Bridge Construction," the applicable guidelines contained in the "Illinois Manual on 
Uniform Traffic Control Devices for Streets and Highways," these Special Provisions, and any 
special details and Highway Standards contained herein and in the plans.  

Special attention is called to Section 701 and Articles 107.09 and 107.14 of the “Standard 
Specifications for Road and Bridge Construction” and the following Highway Standards relating 
to traffic control.  

701501-06 701801-06 
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Bobolink Drive and Eagle Avenue shall remain open to traffic at all times. The contractor shall 
utilize stage construction with daytime lane closures to construct the proposed sidewalk, curb and 
gutter and install the proposed crosswalk pavement markings.  

All traffic control required to complete the work included in this contract shall be paid for at the 
contract unit price per Lump Sum for Traffic Control and Protection (Special).  

STATUS OF UTILITIES/UTILITIES TO BE ADJUSTED 

Effective: January 21, 2005 

The following utilities are located within the project limits. For relocations, the utility companies 
have provided the estimated dates.  

Name, Contact, 
Address and Phone 

Number of Utility 

Type Location Relocation 
Needed 

Estimated 
Date 

Relocation 
Completed 

Ameren 
Zack Wilson 
(309) 645-4458

Gas Underground, north 
side of Bobolink Drive 
from Elgin to Eagle.  

Yes: adjust 
gas valves. 

TBD 

Frontier Communications 
Michelle Custer 
(309) 557-1373

Copper 
cable 

Underground, west 
side of Eagle at and 
north of Bobolink. 
Crossing Bobolink at 
southern entrance to 
school.  

No 
(Depth of 
facility below 
depth of 
proposed 
construction) 

N/A 

MTCO Communications 
Jim Springer 
(309) 367-4197x140

Fiber Optic 
Cable 

Underground, north 
side of Bobolink Drive 
from Elgin to Eagle. 

Yes: fiber pit in 
northeast 
corner of 
Bobolink/Elgin 
intersection 

TBD 

Comcast 
Thomas Yuccas 
815-509-8653
Thomas_Yuccas@cable.comcast.com

Coaxial 
Cable 

Underground, 
northeast side of 
Eagle Ave 

No (Depth of 
facility below 
depth of 
proposed 
construction) 

N/A 

Illinois American Water 
Company 
Tiffanie Duncan 
Tiffanie.Duncan@amwater.com 

Water Water services to 
adjacent houses. 
South side of 
Bobolink. West side of 
Eagle.  

Yes: adjust 
water service 
curb stops. 

TBD 

The information in the preceding table represents the best information of the City and is only 
included for the convenience of the bidder. The applicable provisions of Recurring Special 
Provisions LRS1, LRS6 and Articles 105.07, 107.20, 107.31 and 108.02 of the Standard 
Specifications for Road and Bridge Construction shall apply.  
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The estimated utility relocation dates should be part of the progress schedule submitted by the 
Contractor. If any utility adjustments or relocations have not been completed by the above dates 
specified and when required by the Contractor’s operations after these dates, the Contractor 
should notify the Engineer in writing. A request for an extension of time will be considered to the 
extent the Contractor’s critical path schedule is affected. 

UTILITIES—LOCATION/INFORMATION ON PLANS 

Effective: November 8, 2013 

The locations of existing water mains, gas mains, sewers, electric power lines, telephone lines, 
and other utilities as shown on the plans are based on field investigation and locations provided 
by the utility companies, but they are not guaranteed.  Unless elevations are shown, all utility 
locations shown on the cross sections are based on the approximate depth supplied by the utility 
company.  It shall be the Contractor’s responsibility to ascertain their exact location from the utility 
companies and by field inspection. 

PCC QC/QA ELECTRONIC REPORTS SUBMITTAL 
Effective April 26, 2013  Revised: April 26, 2015  

The Contractor’s QC personnel shall be responsible for electronically submitting PRO and IND 
MI 654 Air, Slump, Quantity Reports, PRO MI 655 PCC Strength Reports, and MI 504 Field/Lab 
Gradations to the Department. The format for the electronic submittals will be the PCC QC/QA 
reporting program, which will be provided by the Department. Microsoft Office 2007 or newer is 
required for this program which must be provided by the Contractor. 

PCC AUTOMATIC BATCHING EQUIPMENT 

Effective April 23, 2010 Revised November 7, 2014 

Portland cement concrete provided shall be produced from batch plants that conform to the  
requirements of Article 1103.03 (a) and (b) of the Standard Specifications for Road and Bridge 
Construction.  Semi-automatic batching will not be allowed.  

In addition, the batching plant shall be a computerized plant interfaced with a printer and shall  
print actual batch weights and aggregate mixtures, all water added, amount of each admixture  
or additive per batch, and percentage variance from design.  The ticket shall also state the  
actual water-cement ratio as batched, and the amount of water that can be added to the batch  
without exceeding the maximum water-cement ratio.  Truck delivery tickets will still be required 
as per Article 1020.11 (a)(7) of the Standard Specifications. 
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WORKING RESTRICTIONS – SCHOOL PICKUP AND DROP OFF 

In accordance with the applicable sections of Article 107.09 of the Standard Specifications, the 
Contractor shall maintain vehicular and pedestrian access to Central Intermediate School during 
morning drop off and afternoon pickup operations. This includes keeping construction 
equipment clear of pedestrian, bicyclist, school bus and other pickup/drop off vehicles during the 
school’s scheduled pickup/drop off times. The Contractor is directed to adjust his/her operations 
accordingly. 

LANDSCAPING, SPECIAL 

Description: This work shall consist of adjusting or relocating existing landscaping pavers, rocks, 

or other decorative landscaping items to be out of conflict with proposed sidewalk or entrance 

pavement or to meet the proposed finished grade of the surrounding turf. This work shall be 

completed at the locations indicated on the landscaping plans.  

Any existing landscaping materials removed from the display (i.e., not used for the 

adjustment/restoration) shall be provided to the property owner.  

Method of Measurement: this work will not be measured for payment. The work shall be 

considered complete when the final configuration and appearance of the landscaping displays 

match the existing condition without significant grade differentials from the adjacent finished 

grade.  

Basis of Payment: This work will be paid for at the lump sum price for LANDSCAPING, SPECIAL, 

which shall be payment in full for all labor, equipment, and materials necessary to complete the 

work. 

COMBINATION CONCRETE CURB AND SIDEWALK 4 INCH (SPECIAL) 

Description: This work shall consist of constructing an integrally poured portland cement 
concrete combination curb and sidewalk as in accordance with Sections 424 and 606 of the 
Standard Specifications, the IDOT District 4 standards 424101-D4, and the details in shown in 
the plans. 

Method of Measurement: This work will be measured for payment in place and the area 
computed in square feet. The width for measurement will be top surface of the curb and 
sidewalk and the final finished face of curb as indicated in the detail.  

Basis of Payment: This work will be paid for at the contract unit price per square foot for 
COMBINATION CONCRETE CURB AND SIDEWALK 4 INCH (SPECIAL). 

The aggregate below the concrete will be paid for separately. 
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REMOVE AND RE-ERECT EXISTING SIGN 

Description: This work shall consist of removing and re-erecting sign panels, sign support 
brackets, sign posts, and hardware.  

Removal: The Contractor shall remove the sign panels, sign support brackets, and any 
hardware completely from its existing location before re-erecting the proposed sign. Any 
damaged sign panel, sign post, or mounting hardware shall be disposed of by the Contractor 
and replaced in kind at no additional cost.  

Re-erection: The Contractor shall have the replacement sign panels, sign support brackets on 
site prior to beginning sign removal activities. The proposed sign assembly shall be completely 
re-erected in the proposed location within 24 hours from its removal.  

Method of Measurement: Each sign assembly removed and re-erected shall be measured for 
payment in units of each.  

Basis of Payment: This work will be paid for at the contract unit price per each for REMOVE 
AND RE-ERECT EXISTING SIGN. 

COMBINATION CONCRETE CURB AND GUTTER, TYPE M-3.12 (SPECIAL) 

Description: This work shall consist of constructing combination concrete curb and gutter in 

accordance with the details shown in the plans and with Section 606 of the Standard 

Specifications.  

Method of Measurement: This work shall be measured for payment in accordance with Section 

606.14 of the Standard Specifications. 

Basis of Payment: This work will be paid for at the contract unit price per foot for COMBINATION 

CONCRETE CURB AND GUTTER, TYPE M-3.12 (SPECIAL). 

CONSTRUCTION LAYOUT 

Description: This work shall consist of the layout of construction through the setting of control 

points. The contractor shall adhere to Article 105.9 of the Standard Specifications along with 

Check Sheet #10 of the 2020 Supplemental Specifications. Contractor shall supply the Engineer 

with all materials required to establish control points required for the project. 

Basis of Payment: The work shall be paid for at the lump sum price for CONSTRUCTION 

LAYOUT.  
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BICYCLE RACKS 

Description:  This work shall consist of furnishing and installing bicycle racks. 

Materials:  Materials shall be according to the following.  

(a) Steel Pipe.  The bicycle rack shall be fabricated from steel pipe, NPS 2, Schedule 40,
according to ASTM A 53.  The steel pipe shall be a continuous piece as shown on the
plans.  The steel pipe shall not be welded in sections.  Only the base plate shall be
welded to the steel pipe.

(b) Fasteners.  Fasteners shall be a Type 304 stainless steel concrete security anchor with
a mushroom or button head.  The anchor shall be 1/2 in. (13 mm) diameter x 4 in. (100
mm) long.

(c) Base Plates.  Base plates shall be 3/8 in. (10 mm) thick steel and according to ASTM A
36 (A 36M).  Base plates shall be galvanized according to ASTM A 153.

Submittals:  The Contractor shall submit to the Department the following items before 
construction begins:  

(a) Bicycle Rack -- shop drawings or product data.

(b) Fastener -- product data.

(c) Certifications -- submit manufacturer's certification the pipe and coatings meet the
project specifications.

(d) Samples -- Three 12 in. (300 mm) long samples of the pipe with finish coat and three
fasteners.

Coating of Bicycle Racks:  The steel pipe and the base plate shall be coated as specified below. 
Color of the coating shall be black.  The coating shall be applied only after the steel pipe and 
base plate have been fabricated.  The final product shall not contain cracks in the coating, 
ripples in the curved areas, nor any damage due to fabrication and or shipping.   

(a) Steel shall be shot blast to near white steel and then an iron phosphate
pretreatment  shall be applied.

(b) Primer shall be a thermosetting epoxy powder coating electrostatically applied
and cured six minutes at 250 °F (121 °C).  The primer thickness shall be 1.8-10
mils (45-250 µm).

(c) Topcoat shall be triglycidly isocyanurate (TGIC) polyester powder coating
electrostatically applied and cured in an oven for 20 minutes at 250 °F (121 °C).
The total of all the coatings shall be 8-10 mils (200-250 µm).
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Fastening:  The bicycle rack shall be surface mounted on concrete with expansion anchors only 
after concrete has been cured.  

Method of Measurement: This work shall be measured for payment per each bicycle rack 

installed.  

Basis of Payment:  This work will be paid for at the contract unit price per each for BICYCLE 
RACKS. 

CLASS SI CONCRETE (MISCELLANEOUS) 

Description:  This work shall consist of placing Class SI Concrete for a bicycle rack pad in 

accordance with the details shown in the plans.  

Materials:  The pad shall be Class SI concrete according to Section 1020 and curing materials 
shall be according to Section 1021 of the Standard Specifications.  

Construction Requirements:  Prior to construction of a concrete pad, the Engineer will designate 
the final location, elevation, and dimensions of the pad.  Excavation required for the construction 
of the pad may require removal of existing concrete or asphalt.  The excavated area shall be 
compacted to the satisfaction of the Engineer.  A minimum of 6 in. (150 mm) of CA 6 according 
to Article 1004.04 of the Standard Specifications shall be placed and compacted. The CA 6 
work shall be paid separately.  The concrete pad shall be 5 1/2 in. (140 mm) thick.  Forming and 
concrete placement shall be according to Section 420 of the Standard Specifications.  The site 
shall be left in a broom clean condition.  

Method of Measurement: This work shall be measured for payment per Cubic Yard of Class SI 
Concrete installed. 

Basis of Payment: This work will be paid for at the contract unit price per Cubic Yard for CLASS 
SI CONCRETE (MISCELLANEOUS).  



State of Illinois 
Department of Transportation 

Bureau of Local Roads and Streets 

SPECIAL PROVISION 
FOR 

INSURANCE 

Effective: February 1, 2007 
Revised: August 1, 2007 

LR107-4 
Page 1 of 1 

All references to Sections or Articles in this specification shall be construed to mean specific 
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by 
the Department of Transportation. 

The Contractor shall name the following entities as additional insured under the Contractor's 
general liability insurance policy in accordance with Article 107.27: 

City of Washington 

The entities listed above and their officers, employees, and agents shall be indemnified and 
held harmless in accordance with Article 107 .26. 
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017 
Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated 
location decreases by more than 25 percent and lasts longer than seven calendar 
days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to two weeks plus the cost of move-out to either the 
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 

in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite 

overhead and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
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One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to 
the delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 
 
 
80384 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000 
Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination 
in the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such 
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this 
Special Provision by the Department on those contracts.  DBE participation on 100 percent 
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE 
goal required by the US Department of Transportation to comply with the federal DBE program 
requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may 
include, but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
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good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work.  The assessment indicates, in the absence of unlawful 
discrimination and in an arena of fair and open competition, DBE companies can be expected to 
perform _______% of the work.  This percentage is set as the DBE participation goal for this 
contract.  Consequently, in addition to the other award criteria established for this contract, the 
Department will only award this contract to a bidder who makes a good faith effort to meet this 
goal of DBE participation in the performance of the work.  A bidder makes a good faith effort for 
award consideration if either of the following is done in accordance with the procedures set for 
in this Special Provision: 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 

BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to 
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 

0.00
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The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan 
will be approved by the Department if the Utilization Plan documents sufficient commercially 
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a 
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means 
the bidder must show that all necessary and reasonable steps were taken to achieve the 
contract goal.  Necessary and reasonable steps are those which, by their scope, intensity and 
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE 
participation, even if they were not successful.  The Department will consider the quality, 
quantity, and intensity of the kinds of efforts the bidder has made.  Mere pro forma efforts, in 
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is 
expected to have taken genuine efforts that would be reasonably expected of a bidder actively 
and aggressively trying to obtain DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors 
are not intended to be a mandatory checklist and are not intended to be exhaustive.  
Other factors or efforts brought to the attention of the Department may be relevant in 
appropriate cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies 
are interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to 
increase the likelihood that the DBE goals will be achieved.  This includes, where 
appropriate, breaking out contract work items into economically feasible units to 
facilitate DBE participation, even when the Contractor might otherwise prefer to 
perform these work items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
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(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable.  Also the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable.  In accordance 
with the above Bidding Procedures, the documentation of good faith efforts must 
include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor was selected over a DBE for work on the 
contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on 
a thorough investigation of their capabilities.  The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 
credit, or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary 
equipment, supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
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bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is 
not approved because it is deficient as a technical matter, unless waived by the 
Department, the bidder will be notified and will be allowed no more than a five calendar 
day period to cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days 
after the receipt of the notification of the determination.  The determination shall become 
final if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments 
address efforts made prior to submitting the bid.  The request will be reviewed by the 
Department’s Reconsideration Officer.  The Reconsideration Officer will extend an 
opportunity to the bidder to meet in person to consider all issues of documentation and 
whether the bidder made a good faith effort to meet the goal.  After the review by the 
Reconsideration Officer, the bidder will be sent a written decision within ten working 
days after receipt of the request for reconsideration, explaining the basis for finding that 
the bidder did or did not meet the goal or make adequate good faith efforts to do so.  A 
final decision by the Reconsideration Officer that a good faith effort was made shall 
approve the Utilization Plan submitted by the bidder and shall clear the contract for 
award.  A final decision that a good faith effort was not made shall render the bid not 
responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
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(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 

written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 
plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must 
be signed and submitted.  If the commitment of work is in the form of additional tasks 
assigned to an existing subcontract, a new Request for Approval of Subcontractor will 
not be required.  However, the Contractor must document efforts to assure the existing 
DBE subcontractor is capable of performing the additional work and has agreed in 
writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has 
agreed in writing to the change.  If this occurs, the Contractor shall substitute other 
work of equivalent value to a certified DBE or provide documentation of good faith 
efforts to do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to 
perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 
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DISPOSAL FEES (BDE) 
 
Effective:  November 1, 2018 
 
Replace Articles 109.04(b)(5) – 109.04(b)(8) of the Standard Specifications with the following: 
 

“ (5) Disposal Fees.  When the extra work performed includes paying for disposal fees at a 
clean construction and demolition debris facility, an uncontaminated soil fill operation or 
a landfill, the Contractor shall receive, as administrative costs, an amount equal to five 
percent of the first $10,000 and one percent of any amount over $10,000 of the total 
approved costs of such fees. 
 

(6) Miscellaneous.  No additional allowance will be made for general superintendence, the 
use of small tools, or other costs for which no specific allowance is herein provided. 
 

(7) Statements.  No payment will be made for work performed on a force account basis until 
the Contractor has furnished the Engineer with itemized statements of the cost of such 
force account work.  Statements shall be accompanied and supported by invoices for all 
materials used and transportation charges.  However, if materials used on the force 
account work are not specifically purchased for such work but are taken from the 
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit 
certifying that such materials were taken from his/her stock, that the quantity claimed 
was actually used, and that the price and transportation claimed represent the actual 
cost to the Contractor. 
 
Itemized statements at the cost of force account work shall be detailed as follows. 
 
a. Name, classification, date, daily hours, total hours, rate, and extension for each 

laborer and foreman.  Payrolls shall be submitted to substantiate actual wages paid if 
so requested by the Engineer. 
 

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of 
machinery and equipment. 
 

c. Quantities of materials, prices and extensions. 
 

d. Transportation of materials. 
 

e. Cost of property damage, liability and workmen’s compensation insurance premiums, 
unemployment insurance contributions, and social security tax. 
 

(8) Work Performed by an Approved Subcontractor.  When extra work is performed by an 
approved subcontractor, the Contractor shall receive, as administrative costs, an amount 
equal to five percent of the total approved costs of such work with the minimum payment 
being $100. 
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(9) All statements of the cost of force account work shall be furnished to the Engineer not 
later than 60 days after receipt of the Central Bureau of Construction form “Extra Work 
Daily Report”.  If the statement is not received within the specified time frame, all 
demands for payment for the extra work are waived and the Department is released 
from any and all such demands.  It is the responsibility of the Contractor to ensure that 
all statements are received within the specified time regardless of the manner or method 
of delivery.” 

 
 
80402 
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EMULSIFIED ASPHALTS (BDE) 
 
Effective:  August 1, 2019 
 
Revise Article 1032.06 of the Standard Specifications to read: 
 

“1032.06 Emulsified Asphalts.  Emulsified asphalts will be accepted according to the 
current Bureau of Materials Policy Memorandum, “Emulsified Asphalt Acceptance Procedure”.  
These materials shall be homogeneous and shall show no separation of asphalt after thorough 
mixing, within 30 days after delivery, provided separation has not been caused by freezing.  They 
shall coat the aggregate being used in the work to the satisfaction of the Engineer and shall be 
according to the following requirements. 

 
(a) Anionic Emulsified Asphalt.  Anionic emulsified asphalts RS-1, RS-2, HFRS-2, SS-1h, and 

SS-1 shall be according to AASHTO M 140, except as follows. 
 
(1) The cement mixing test will be waived when the emulsion is being used as a tack coat. 
 
(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 

of Ash Content and shall meet a minimum of 97.5 percent. 
 

(b) Cationic Emulsified Asphalt.  Cationic emulsified asphalts CRS-1, CRS-2, CSS-1h, and 
CSS-1 shall be according to AASHTO M 208, except as follows. 
 
(1) The cement mixing test will be waived when the emulsion is being used as a tack coat. 
 
(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 

of Ash Content and shall meet a minimum of 97.5 percent. 
 

(c) High Float Emulsion.  High float emulsions HFE-90, HFE-150, and HFE-300 are medium 
setting and shall be according to the following table. 
 

Test HFE-90 HFE-150 HFE-300 

Viscosity, Saybolt Furol, at 122 °F (50 °C),  
(AASHTO T 59), SFS 1/ 

 
50 min. 

 
50 min. 

 
50 min. 

Sieve Test, No. 20 (850 µm), retained on 
sieve, (AASHTO T 59), % 

 
0.10 max. 

 
0.10 max. 

 
0.10 max. 

Storage Stability Test, 1 day,  
(AASHTO T 59), % 

 
1 max. 

 
1 max. 

 
1 max. 

Coating Test (All Grades),  
(AASHTO T 59), 3 minutes 

 
stone coated thoroughly 

Distillation Test, (AASHTO T 59):    
Residue from distillation test to  
500 °F (260 °C), % 

 
65 min. 

 
65 min. 

 
65 min. 

Oil distillate by volume, % 7 max. 7 max. 7 max. 
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Characteristics of residue from distillation 
test to 500 °F (260 °C):  Penetration at 
77 °F (25 °C), (AASHTO T 49), 100 g, 
5 sec, dmm 90-150 150-300 300 min. 

Float Test at 140 °F (60 °C), 
(AASHTO T 50), sec. 1200 min. 1200 min. 1200 min. 

 
1/ The emulsion shall be pumpable. 
 

(d) Penetrating Emulsified Prime.  Penetrating Emulsified Prime (PEP) shall be according to 
AASHTO T 59, except as follows. 
 

Test Result 

Viscosity, Saybolt Furol, at 77 °F (25 °C), SFS 75 max. 
Sieve test, retained on No. 20 (850 µm) sieve, % 0.10 max. 
Distillation to 500 °F (260 °C) residue, % 38 min. 
Oil distillate by volume, % 4 max. 

 
The PEP shall be tested according to the current Bureau of Materials Illinois Laboratory 
Test Procedure (ILTP), "Sand Penetration Test of Penetrating Emulsified Prime (PEP)".  
The time of penetration shall be equal to or less than that of MC-30.  The depth of 
penetration shall be equal to or greater than that of MC-30. 
 

(e) Delete this subparagraph. 
 

(f) Polymer Modified Emulsified Asphalt.  Polymer modified emulsified asphalts, e.g. SS-1hP, 
CSS-1hP, CRS-2P (formerly CRSP), CQS-1hP (formerly CSS-1h Latex Modified) and 
HFRS-2P (formerly HFP) shall be according to AASHTO M 316, except as follows. 
 
(1) The cement mixing test will be waived when the polymer modified emulsion is being 

used as a tack coat. 
 

 (2) CQS-1hP (formerly CSS-1h Latex Modified) emulsion for micro-surfacing treatments 
shall use latex as the modifier. 
 

(3) Upon examination of the storage stability test cylinder after standing undisturbed for 
24 hours, the surface shall show minimal to no white, milky colored substance and 
shall be a homogenous brown color throughout. 
 

(4) The distillation for all polymer modified emulsions shall be performed according to 
AASHTO T 59, except the temperature shall be 374 ± 9 °F (190 ± 5 °C) to be held for 
a period of 15 minutes and measured using an ASTM 16F (16C) thermometer. 
 

(5) The specified temperature for the Elastic Recovery test for all polymer modified 
emulsions shall be 50.0 ± 1.0 °F (10.0 ± 0.5 °C). 
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(6) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 
of Ash Content and shall meet a minimum of 97.5 percent. 
 

(g) Non-Tracking Emulsified Asphalt.  Non-tracking emulsified asphalt NTEA (formerly SS-
1vh) shall be according to the following. 
 

Test Requirement 
Saybolt Viscosity at 77 °F (25 °C), 
   (AASHTO T 59), SFS 20-100 
Storage Stability Test, 24 hr, (AASHTO T 59), % 1 max. 
Residue by Distillation, 500 ± 10 °F (260 ± 5 °C), or 
Residue by Evaporation, 325 ± 5 °F (163 ± 3 °C), 
   (AASHTO T 59), % 50 min. 
Sieve Test, No. 20 (850 µm), (AASHTO T 59), % 0.3 max. 

Tests on Residue from Evaporation 

Penetration at 77 °F (25 °C), 100 g, 5 sec,  
   (AASHTO T 49), dmm 40 max. 
Softening Point, (AASHTO T 53), °F (°C) 135 (57) min. 
Ash Content, (AASHTO T 111), % 1/ 1 max. 

 
1/ The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in 

lieu of Ash Content and shall meet a minimum of 97.5 percent 
 

The different grades are, in general, used for the following. 
 

Grade Use 

SS-1, SS-1h, RS-1, RS-2, CSS-1, CRS-1, CRS-2, 
CSS-1h, HFE-90, SS-1hP, CSS-1hP,  
NTEA (formerly SS-1vh) 

Tack Coat 

PEP Prime Coat 
RS-2, HFE-90, HFE-150, HFE-300,  
CRS-2P (formerly CRSP), HFRS-2P (formerly HFP), 
CRS-2, HFRS-2 

Bituminous Surface Treatment 

CQS-1hP (formerly CSS-1h Latex Modified) Micro-Surfacing 
Slurry Sealing 
Cape Seal” 
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EQUIPMENT PARKING AND STORAGE (BDE) 
 
Effective:  November 1, 2017 
 
Replace the first paragraph of Article 701.11 of the Standard Specifications with the following. 
 

“ 701.11 Equipment Parking and Storage.  During working hours, all vehicles and/or 
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft 
(2.5 m) from the open traffic lane.  For other periods of time during working and for all 
nonworking hours, all vehicles, materials, and equipment shall be parked or stored as follows. 

 
(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be 

located a minimum of 30 ft (9 m) from the pavement. 
 
(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be 

located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic. 
 
(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a 

minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm) 
behind barrier that is either pinned or restrained according to Article 704.04.  The 24 in. 
or 6 in. measurement shall be from the base of the non-traffic side of the barrier. 

 
(d) Behind other man-made or natural barriers meeting the approval of the Engineer.” 
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HOT-MIX ASPHALT – BINDER AND SURFACE COURSE (BDE) 
 
Effective:  July 2, 2019 
Revised:  November 1, 2019 
 
Description.  This work shall consist of constructing a hot-mix asphalt (HMA) binder and/or surface 
course on a prepared base.  Work shall be according to Sections 406 and 1030 of the Standard 
Specifications, except as modified herein. 
 
Materials.  Add the following after the second paragraph of Article 1003.03(c): 
 

“ For mixture IL-9.5FG, at least 67 percent of the required fine aggregate fraction shall 
consist of either stone sand, slag sand, steel slag sand, or combinations thereof meeting 
FA 20 gradation.” 
 

Revise Article 1004.03(c) to read: 
 

“ (c) Gradation.  The coarse aggregate gradations shall be as listed in the following table. 
 

Use Size/Application Gradation No. 

Class A-1, A-2, & A-3 3/8 in. (10 mm) Seal CA 16 or CA 20 
Class A-1 1/2 in. (13 mm) Seal CA 15 
Class A-2 & A-3 Cover Coat CA 14 

HMA High ESAL 

IL-19.0 CA 11 1/ 

SMA 12.5 2/ CA 13, CA 14, or CA 16 
SMA 9.5 2/ CA 13 or CA 16 3/ 

IL-9.5 CA 16 
IL-9.5FG CA 16 

HMA Low ESAL 
IL-19.0L CA 11 1/ 

IL-9.5L CA 16 
 
1/ CA 16 or CA 13 may be blended with the CA 11. 
 
2/ The coarse aggregates used shall be capable of being combined with stone sand, slag 

sand, or steel slag sand meeting the FA/FM 20 gradation and mineral filler to meet the 
approved mix design and the mix requirements noted herein. 

 
3/ The specified coarse aggregate gradations may be blended.” 
 

HMA Nomenclature.  Revise the “High ESAL” portion of the table in Article 1030.01 to read: 
 

“High ESAL Binder Courses 
IL-19.0, IL-9.5, IL-9.5FG, IL-4.75, 
SMA 12.5, SMA 9.5 
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Surface Courses 
IL-9.5, IL-9.5FG, 
SMA 12.5, SMA 9.5” 

 
Mixture Design.  Revise the table in Article 1030.04(a)(1) and add SMA 9.5 and IL-9.5FG mixture 
compositions as follows: 
 

“HIGH ESAL, MIXTURE COMPOSITION (% PASSING) 1/ 

Sieve Size 
SMA 12.5 5/ SMA 9.5 5/ IL-9.5FG 

min. max. min. max. min. max. 
1 in. 

(25 mm) 
      

3/4 in. 
(19 mm) 

 100  100   

1/2 in. 
(12.5 mm) 

90 99 95 100  100 

3/8 in. 
(9.5 mm) 

50 85 70 95 90 100 

#4 
4.75 mm) 

20 40 30 50 60 75 

#8 
(2.36 mm) 

16 24 4/ 20 30 45 60 

#16 
(1.18 mm) 

   21 25 40 

#30 
(600 m) 

   18 15 30 

#50 
(300 m) 

   15 8 15 

#100 
(150 m) 

    6 10 

#200 
(75 m) 

8.0 11.0 3/ 8.0 11.0 3/ 4.0 6.5 

#635 
(20 m) 

 ≤ 3.0  ≤ 3.0   

Ratio of 
Dust/Asphalt 

Binder 
     1.0 

 
1/ Based on percent of total aggregate weight. 

 
2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm) sieve 

for surface courses with Ndesign = 90. 
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3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall be 
mineral filler, unless otherwise approved by the Engineer. 
 

4/ When establishing the adjusted job mix formula (AJMF) the percent passing the #8 
(2.36 mm) sieve shall not be adjusted above 24 percent. 
 

5/ When the bulk specific gravity (Gsb) of the component aggregates vary by more than 
0.2, the blend gradations shall be based on volumetric percentage.” 
 

Revise the table in Article 1030.04(b)(1) to read: 
 

“VOLUMETRIC REQUIREMENTS, High ESAL 

Ndesign 

Voids in the Mineral Aggregate 
(VMA), % minimum 

Voids Filled with 
Asphalt Binder 

(VFA),% IL-19.0 
IL-9.5 

IL-9.5FG  
IL-4.75 1/ 

50 
13.5 15.0 

18.5 65 - 78 2/ 
70 

 65 – 75 3/ 
90 

 
1/ Maximum draindown for IL-4.75 shall be 0.3 percent. 
 
2/ VFA for IL-4.75 shall be 76-83 percent. 
 
3/ VFA for IL-9.5FG shall be 65-78 percent.” 

 
Revise the table in Article 1030.04(b)(3) to read: 
 

“VOLUMETRIC REQUIREMENTS, SMA 12.5 1/ and SMA 9.5 1/ 

ESALs 
(million) 

Ndesign 
Design 

Air Voids 
Target, % 

Voids in the 
Mineral 

Aggregate 
(VMA), % min. 

Voids 
Filled with 
Asphalt 

(VFA), % 
 10 50 4.0 16.0 75 – 80 
> 10 80 4.0 17.0 75 – 80 

 
1/ Maximum draindown shall be 0.3 percent.” 

 
Quality Control/Quality Assurance (QC/QA).  Revise the third paragraph of Article 1030.05(d)(3) 
to read: 
 

“ If the Contractor and Engineer agree the nuclear density test method is not appropriate 
for the mixture, cores shall be taken at random locations determined according to the 
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QC/QA document "Determination of Random Density Test Site Locations".  Core 
densities shall be determined using the Illinois Modified AASHTO T 166 or T 275 
procedure.” 

 
Add the following paragraphs to the end of Article 1030.05(d)(3): 
 

“ Longitudinal joint density testing shall be performed at each random density test 
location.  Longitudinal joint testing shall be located at a distance equal to the lift 
thickness or a minimum of 4 in. (100 mm), from each pavement edge (i.e. for a 5 in. 
(125 mm) lift the near edge of the density gauge or core barrel shall be within 5 in. 
(125 mm) from the edge of pavement).  Longitudinal joint density testing shall be 
performed using either a correlated nuclear gauge or cores. 
 
a. Confined Edge.  Each confined edge density shall be represented by a one-minute 

nuclear density reading or a core density and shall be included in the average of 
density readings or core densities taken across the mat which represents the 
Individual Test. 
 

b. Unconfined Edge.  Each unconfined edge joint density shall be represented by an 
average of three one-minute density readings or a single core density at the given 
density test location and shall meet the density requirements specified herein.  The 
three one-minute readings shall be spaced 10 ft (3 m) apart longitudinally along 
the unconfined pavement edge and centered at the random density test location. 
 

When a longitudinal joint sealant (LJS) is applied, longitudinal joint density testing will 
not be required on the joint(s) sealed.” 

 
Revise the second table in Article 1030.05(d)(4) and its notes to read: 
 

“DENSITY CONTROL LIMITS 

Mixture 
Composition 

Parameter 
Individual Test 

(includes confined 
edges) 

Unconfined Edge 
Joint Density, 

minimum 

IL-4.75 Ndesign = 50 93.0 – 97.4 % 1/ 91.0% 

IL-9.5FG Ndesign = 50 - 90 93.0 – 97.4 % 91.0% 

IL-9.5 Ndesign = 90 92.0 – 96.0 % 90.0% 

IL-9.5, IL-9.5L, Ndesign < 90 92.5 – 97.4 % 90.0% 

IL-19.0 Ndesign = 90 93.0 – 96.0 % 90.0% 

IL-19.0, IL-19.0L Ndesign < 90 93.0 2/ – 97.4 % 90.0% 

SMA Ndesign = 50 or 80 93.5 – 97.4 % 91.0% 
 
1/ Density shall be determined by cores or by correlated, approved thin lift nuclear 

gauge. 
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